Revised Date

CNPCP Mgt informal
Measure Commitment Location Date Lead agreement [Task Comments
Al
Al
il Settlement Agreement5/15/2014 | ; -
11/30/2010 |ODEQ Poilcy Optxon Package for Rules Deveiopment
OSDS Exhibit A complete. Completed
Uanuary 2011 (ODEQ Request funding from the 2011 Oregon Legislature to
through June support time-of-sale inspections for OSDS.
2011
pSDS Exhibit A Completed
June 2012 IODEQ Provide draft(s) of rule language to NOAA and EPA
through for review/comment.
December
DsDs Exhibit A 2012 Completed
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12/31/2012

IODEQ

Rule development completed.

Meeting
scheduled in
March 2013
with EQC to
present
PSDS Exhibit A proposed rules.
HSDS Exhibit A 1/31/2013 IODEQ Submit new rules to NOAA and EPA for
DSDS Exhibit A March 2013  |ODEQ Rule implementation and inspections begin.
N Initial draft guidance document completed and
ew L provided to NOAA and EPA for review and comment.
Development [Exhibit A 6/30/2010 (ODEQ Completed
 rovice to NOAA and Evh for eview and comment [/ 29/2012.EPA/
New P NOAA Cmts on
Development [Exhibit A 12/31/2011 ODEQ 5/23/2011 7/23/2012
New Public review of final draft guidance document
Development Exhibit A 3/31/2011 [ODEQ 8/31/2011 [completed. Late
Final guidance document released and submitted to
INOAA and EPA, along with strategy and schedule for
New updating TMDL Implementation Plans.
Development [Exhibit A 6/30/2011 (ODEQ 9/30/2011 Late
Workshops for Designated Management Agencies
New lune/luly Sept/Oct begins.
Development [Exhibit A 2011 IODEQ 2011 Late
Provide a legal opinion from Oregon's Attorney
General's Office
Forestry Exhibit A 6/30/2010 |ODEQ Completed
Provide commitment that Oregon will pursue
prescriptive TMDL process for addressing the
additional management measures for forestry
. condition.
Forestry Exhibit A 9/30/2010 (ODEQ Completed
Provide additional detail on the prescriptive TMDL
process Draft concept
paper outline
developed.
Sufficient or
push for more
Forestry Exhibit A 1/31/2011 |ODEQ 6/1/2011 detail?
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Provide a schedule for implementing the prescriptive
TMDL approach throughout the Coastal Nonpoint
Program management area which includes a time
line for developing new TMDLs as well as updating
existing TMDLs.

Forestry Exhibit A 3/31/2011 (ODEQ 6/1/2011 Completed®
Complete and submit prescriptive TMDLs and TMDL
Implementation Plans for Mid-Coast basins. ODEQ plans to
public notice
ITMDLs in
Forestry Exhibit A 6/30/2012 (ODEQ 6/30/2013 January 2013
Forestry
Forestry S ‘étﬂé‘ment‘ Agre‘ementl ‘ -
chedule for implementing the Oregon Coasta
Forestry ettlement Agreement3/31/2011 ODEQ MDL approach. Done
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Forestry

Settlement Agreement

6/30/2012

ODEQ

6/30/2013

Oregon Mid Coast Basin TMDLs to EPA/NOAA.

Late. Oregon
requested one
lyear extension.

1Dates are provided only for the first TMDL and
the final ones which range from 2012 to 2021
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